Stone & Webster 2010 - 2011 Peak Craft Need Projections

Peach Bottom Braidwood Oyster Creek Dresden LaSalle Limerick Braidwood Quad Cities

Delta, PA Braidwood, IL  Toms River, NJ Morris, IL Seneca, IL Byron, IL Pottstown, PA Braidwood, IL Cordova, IL
Outage Starts | 12-Sep | 4-Oct | 1-Nov | 1-Nov 21-Feb | 14-Mar | 26-Mar | 18-Apr | 9-May |

2010(2011
<LK >>>

[Boilermakers 98 140 50 110 110 95 50 110 108 |
[Carpenters 132 68 125 125 145 75 120 68 120 |
[Electricians 25 75 55 60 80 72 50 75 84 |
|ironworkers 40 16 20 16 20 14 28 16 12 |
|Laborers 138 175 10 155 200 160 60 175 138 |
|Pipe Fitters 100 275 90 125 300 300 100 275 200 |
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